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CAPITAL DEVELOPMENT BOARD

April 12, 2016, 10:30 a.m.
Video-Conference
between
the following three locations:

James R. Thompson Center  Robert Oxtoby Board Room  IDOT Office

100 West Randolph Street 3" Floor Stratton Building 1102 East Port Plaza
Suite 14-600 401 S. Spring Street Collinsville, lllinois
Chicago, lllinois Springfield, lllinois
1. CALL TO ORDER
2. Roll Call of Members
3. Confirmation of a Quorum
PRELIMINARY ITEMS
4, Adoption of Agenda
5. Approval of the March 8, 2016 Minutes ... 1-3
6. Approval of the March 8, 2016 Executive Session Minutes
7. Introduction of Guests
BOARD ACTION
8.  Modification at lllinois Veteran's Home - QUINCY .........cccciviriiniiiniiiiciiiien 4-12
9 Staff Recommendations for Architect/Engineer Selections...............ccooee. 13-16
INFORMATION ITEM
10. Director's Architect/Engineer Selection — Emergency Project....................... 16-17
EXECUTIVE SESSION
11.  Semi-Annual Review of Closed-Session Minutes (5 ILCS 120/2(c)(21))

Staff contact: Candy Murphy 217.782.8726



" CAPITAL DEVELOPMENT BOARD

Agenda item

SUBJECT:  Meeting Minutes for March 8, 2016 Board Meeting

The March 8, 2016 meeting of the Capital Development Board was held by video-
conference at the James R. Thompson Center, 100 West Randolph Street, Suite 14-
800, Chicago, lllinois, the Stratton Office Building, 401 South Spring Street, Third Floor,
- Springfield, lllinois and the lilinois Department of Transportation Office, 1102 East Port

Plaza, Collinsville, lllinois.

The following Board Members were present:

Chicago

Jim Reilly, Chairman
‘William Lowry, Sr.
Steve Orlando

Miles Beatty, IlI
Pam McDonough
Jack Carney

Others present:

Chicago

Karla Springer, CDB
Ron Wright, CDB
Amy Romano, CDB
Jodi Golden, CDB
Mike Wilson, CDB
Andrea Bauer, CDB

Jesse Martinez, CDB

Tom Buchheit, BRIC
Dreena Jones, CDB
Andres Padua, CDB
‘Stewart Munoz

Springfield

Candy Murphy, CDB
James Cockrell, CDB
Sherri Sullivan, CDB
Steve Halm, CDB

Don Broughton, CDB
Heidi Hildebrand, CDB
Margaret van Dijk, CPO
Gus Behnke, CDB
Gwen Diehl, IDVA

Rich Meyer, CDB
Paula Sorensen, CDB
Marcy Joerger, CDB
Lauren Noil, CDB

Van Austin, CPO

Gerry Burlingham, CPO
Lisa Mattingly, CDB
Kathryn Martin, CDB
Jaclyn O'Day, CDB
Victor Morales, CDB

The méeting was called to order at 11:05 a.m.

~ Chief Legal Counsel Amy Romano swore in newiy appointed board member Jack Carney
before the Board. ‘



Candy Murphy took roll call. For the record, Chairman Reilly and members Miles
Beatty, Pam McDonough, William Lowry, Steve Orlando and Jack Carney were present
at the Chicago meeting site. :

Mr. Orlando moved and Ms. McDonough seconded a motion for the adoption of the
agenda. Chairman Reilly called for a vote, and the motion was approved unanimously.

Mr. Lowry moved and Mr. Beatty seconded a motion to approve the minutes of the
February 9, 2016 meeting. Chairman Reilly called for a vote, and the motion was
approved unanimously.

All attendees and guests in Springfield and Chicago introduced themselves to the
Board. There were no guests in Collinsville.

Chairman Reilly presented a board resolution and plaque to Stewart Munoz for his 12
years of service as a Board Member for the Capital Development Board and to the
State of lllinois. Ms. McDonough moved and Mr. Beatty seconded a motion to approve
the resolution. -Chairman Reilly called for a vote, and the motion was approved
unanimously. '

Mr. Wright presented the following Change Order to the Board. Mr. Wright introduced
Mr. Tom Buchheit with BRIC Partnership who gave an overview on the emergency
project at the lllinois Veteran’s Home in Quincy.

Change Order — lilinois Veteran’s Home - Quincy

-Emergency Upgrade Domestic Water System

Quincy, Adams County, lllinois

CDB.Project No. 040-010-105

A/E: BRIC Partnership, LLC : : _

Change Order for Doyle Plbg & Htg ....ovccmmiiinicimiccseencenn e .. $598,192.75

Mr. Beatty moved and Ms. McDonough seconded a motion to approve the change
Order. Chairman Reilly called for a vote, and the motion was approved unanimously.

Mr. Wright presented the following Change Order to the Board:

Change Order 41c— Lincoln’s Challenge Academy

Capital Improvements

Rantoul, Champaign County, lilinois

CDB Project No. 546-282-003

A/E. Ratio Architects, nc.

Change Order for River City Construction ........cccccvemvecnscercrsssrnssnssassennene. $74,165.85

Mr. Beatty moved and Ms. McDonough seconded a motion to approve the Change



Order. Chairman Reilly called for a vote, and the motion was approved unanimously.
Mr. Wright updaied the Board on the following informational change order:

CDB Project No. 040-080-001 Phase 2
- Construct 200-Bed Veterans Home

Chicago, Cook County, lllinois

Change Order No. G-5 for $94,256.11

Ms. McDonough moved and Mr. Lowry seconded a motion to move to Executive
Session for the purpose of discussing pending litigation. Chairman Reilly called for a
vote, and the motion was approved unanimously.

Executive Session convened at 11:38 a.m. One item of business was discussed.

Mr. Orlando moved and Mr. Beatty seconded a motion to return to open session.
Chairman Reilly called for a vote, and the motion was approved unanimously.

| Regular session reconvened at 11:57 a.m.

Mr. Lowry moved and Mr. Beatty sebonded a motion to approve pending litigation as
discussed in executive session. Chairman Reilly called for a vote, and the motion was
approved unanimously.

Ms. McDonough moved and Mr. Orlando seconded a motion to adjourn. Chairman
~ Reilly called for a vote, and the motion was approved unanimously. The meeting
adjourned at 11.59 a.m. '



- Executive Summary for Board Level Modification

CDB Project No. 040-010-105
Project Description: Emergency Upgrade Domestic Water
Project Location: lllinois Veterans’ Home - Quincy

Quincy, Adams County, lllinois

Project History:

The lilinois Veterans’ Home in Quincy (IVHQ) provides long term skilled nursing care to
approximately 400 residents (veterans and their spouses) and employs over 500 direct care and
support staff. On August 23, 2015, IVHQ experienced its third confirmed case of Legionella,
constituting an outbreak. To date there have been twelve deaths and fifty-tour ill residents and
employees at the Home. A level one emergency was declared to provide immediate upgrades
at IVHQ 1o alleviate the outbreak of Legionella, to further protect against the hazard to public
health and safety, and to prevent or minimize serious disruption in critical State services. The
AJE, BRIiC Partnership, LLC (Bric) and Contractor, Doyle Plumbing and Heating Company
(Doyie), were selected and issued the emergency notice of award/authorization to proceed on
October 1, 2015 and October 6, 2015, respectively.

The goal of the project is to the eliminate the threat of Legionella through building isolation,
chemical treatment, increasing the domestic hot water temperature (lllinois Department of
Public Health goal of providing .160 degree Fahrenheit water) and meodifying piping
configurations. )

The scope of work in the original contract included upgrades to the domestic hot water system
in order to achieve the IDPH mandated 160 degree Fahrenheit water at each point of use on
campus in order to aid in elimination of the Legionella bacteria in the plumbing system. CDB, in
conjunction with DVA and IDPH elected to “decentralize” the hot water system by adding water
heaters fo each building and eliminating the campus hot water loop. At the time of execution of
the Professional Services Agreement (PSA), existing campus conditions were unknown. The
A/E provided an estimate for the decentralization in their contract but did not have enough
 information to determine the extent of the work or an appropriaie budget line.

The PSA is comprised of a not-to-exceed additional service that is billed and processed through
validation of time per task (breakdown of hours). The coniract also includes reimbursable
expenses for observation, testing, and per diem. There are no basic services in the PSA. The
A/E has encountered numerous undiscovered conditions resulting from inconsistent chemical
feeding, aged infrastructure, and discovery of plumbing systems that differ from the available
record drawings. The issues have been extensive and the A/E could not have anticipated the
‘amount of billable hours spent on design and project administration at the time of PSA
execution. :

Requested Action:

We are requesting approval of Modification No. 2 in the amount of $214,040.00 for additional
services and adjustments of reimbursables in order to complete the project. The final design of
the decentralization of the domestic hot water system and the unforeseen conditions that
include relocating the temporary chemical injection feed station below the water tower; and
 investigating, locating, re-routing, removing, and abating of unidentified/misidentified plumbing
systems and fixtures within buildings and throughout the campus (associated with dead leg
plumbing) were the contributing factors to the underestimate of the original PSA.

4



State of lllinois ' Request for Board Approval of Modification to

. Capital Development Board Professional Services Agreement
Project Number: 040-010-105 Using Agency:  IDVA/IEPA
Contract Number: 16020210 Project Emergency Upgrade Domestic
Modification No.: 2 Description: Water System - llinois Veterans'
Total Project Budget: 4,820,000 Home-Quincy
Unobligated Funds: 730,803.95
Project Manager: Chris MacGibbon
Reaional Manaaer: James Cockrell " Project Status: Constriiction
Architect-Engineer: BRIC Partnership, LLC

PURPOSE OF THIS AGREEMENT:

The scope includes an increase in additional services, and an increase and re-adjustment of reimbursables due
to undiscovered conditions on campus. Primarily, the components of the decentralization of the domestic hot
water system have contributed to insufficient funds under the additional services budget to complete the project.
Decentralization has required significant survey, design, administration, and supervision for site gas distribution,
asbestos abatement, and circulation loops and ventilation required by the installation of the water heaters that
was not included in the original contract. Secondarily, there is a higher than anticipated complexity for the dead
leg remediation, shower mixing valves, maintenance of the temporary treatment stations, flushing protocol, pipe
corrosion, and controls for the chemical treatment facility. Reimbursables have also been added for the required
fire flow test due to the water main changes, and Environmental Engineer Services for the remediation of an
underground storage tank located at the new chemical freatment building.

A modification proceed order was executed on January 28, 2016 to aliow the work associated with the asbestos

abatement portion of this modification to continue without delay. The assomated costs with that proceed order
are incorporated into this modlflcatlon

SUBJECT AGREEMENT AMENDED AS FOLLOWS:

AGREEMENT ‘ ToFt,al Obligation ' To!ai Obligation Total Amount Tolg;ﬁgz;r:’\ent
or Orn AR
Modification
1. Basic Services $ 0.00. % 0.00|5% $
2. Additional Services $ 377,564.00|% 377.,564.00| % 148,040.00 | § 525,604.00
3. CAF $ 11,300.001% 11,300.00| % 4,400.00($ 15,700.00
4. On-Site Obsérvaiions $ 18,720.00 | $ 18,720.00 ($ $ 18;720.00
5. Printing § .2,500.001% 2,500.001% 4000.00( % 6,500.00
6. AGCBM Bulk Samples % 500.00| % 500.00 $ 250.00| % 750.00
7. Lodging $ 3,250.00 [ $ 7,250.00 | $ -3,554.00($ 3,696.00
8. Meals 5 3,000.00| % 3,000.00|% 3,554.00|% 6,554..00
9. PCM Air Sampling $ 450.00( % 450.00]% 7,130.00|% 7,580.00
10. APWASP $ 3,240.00( % 3,240.00| % 39,320.001% 42,560.00
11. Survey Utility Locations $ 21,000.00| $ 21,000.00(% $ 21,000.00
12. Water Tank Inspection $ 3,785.00(| % 3,7;85.00 $ $ 3,785.00
13. Environmental Engineer $ $ $ 5,900.001% '5,900.00
14. Flow Tesl 3 5 $ 5,000.00(3 5,000.00
TOTALS $ 445,308.001$ 449,308.001 % 214,040.00 $ 663,349.00




MODIFICATION

Professional Services Agreement
Modification Number: 2

Project Number; 040-010-105

Date: March 24, 2016

State of lllinois

CAPITAL DEVELOPRENT BOARD

Firm Name, Address
BRIC Partnership, LLC
427.E Monroe St., #300
Springfield, IL 62701

Project Information

Emergency Upgrade Domestic Water Systemn
Quincy Verterans' Home - Adams County
Quincy, Adams County, Hlinois

This Modification Increases the Full Service Agreement by 48% Contract: 16020210

Agreement Date: 2015-10-01

Scope/Purpose of this agreement modification: The scope includes an increase in additional services, and an increase and re-adjustment of
reimbursables due to undiscovered conditions on campus. Primarily, the components of the decentralization of the domestic hot water system
have contributed to insufficient funds under the additional services budget to complete the project. Decentralization has required significant
survey. design, administration, and supervision for site gas distribution, asbestos abatement, and circulation loops and ventilation required by
the instailation of the water heaters that was not included in the original contract. Secondarily. there is a highet than anticipatad complexity
for the dead leg remediation, shower mixing valves, maintenance of the temporary treatment stations, flushing protocol, pipe corrosion, and
controls for the chemical reatment facility, Reimbursables have also been added for the required fire flow test due to the water main changes,
and Environmental Engineeer Services for the remediation of an underground storage tank located at the new chemical treatment building.

A modification proceed order was executed on fanuary 22, 2016 to allow the work associated with the asbestos abatement portion of this
modification to continue without delay. The associated costs with that proceed order are incorporated into this modification.

Subject agreement amended as follows: Replace Appendix A - M1 with Appendix A - M2

AGREEMENf SUMMARY

Total Obligation Total Amount Total Obligation Total Amaunt Totat Agreement
Per Original of Previous prior to this of this Obligation including
Fee Description Agreement Modifications Medification Modification this Modification
Additional Services $377.564.00 $.00 $377.564.00 $148.040.00 $525,604.00
Const. Administration Fee, CAF $11,300.00 $.00 $11,300.00 $4.400.00 $15,700.00
On-Site Representative Reim $18,720.00 $.00 $18,720.00 3.00 $18,7206.00
Print Bid Doguments in excess $2,500.00 $.00 $2,500.00 $4,000.00 $6,500.00
ACBM Bulk Samples $500.00 3.00 $500.00 i $250.00 $750.00
APM/ASP $3.240.00 $.00 $3.240.00 |. $39,320.00 $42,560.00
Environmental Engineer $.00 $.00 $.00 $5,900.00 $5,900.00
Flow Analysis $.00 $.00 5.00 $5.000.00 $5.000.00
Lodging $3.250.00 $4,000.00 $7.250.00 -83,554.00 $3.696.00
Meals $3.000.00 $.00 | $3,000.00 $3,554.00 $6,554.00
PCM Air Sampling $450.00 $.00 $450.00 $7,130.00 $7,580.00
Survey Utifity Locations $21,000.00 $.00 $21,000.00 3.00 $21,000.00
Water Tank Inspection $3,785.00 §.00 $3,785.00 $.00 $3,785.00
TOTALS $445,309.00 $4,000.00 $448,308.00 $214,040.00 $663,349.00
Prepared by: 'By: :
Todd Delaynes Date Using Agency approval Date
AF Firm name:  BRIC Pannership. LLC
By Reviewed:
AE's Authorizing Representative Date Contract Executive Date
Print AE name. Fitle:
Approved by: By:
Regional Manager Date Fiscal Date
' Final CDB
Approved by: authorization
' Legal Date Date

Prar e tithe




March 21, 2016 ' PARTNERSHIP LLC

COMSULTING ENGINETRS

Mr. Chris MacGibbon

Project Manager

Capital Development Board

Third Floor, William G. Stratton Building
401 South Spring Street

Springfield, IL 62706-4050

RE:

Proposal for Professional Engineering Services
Modification for Asbestos Abatement Services
Emergency Upgrade Domestic Water System
lllinois Department of Veterans' Affairs
Quincy Veterans’ Home, Adams County

CDB Project Number 040-010-105

Dear Chris,

Thank you for the opportunity to present a proposal for a modification to our contract to adjust the
contract amount for asbestos abatement related professional services and to adjust contact amounts for
various reimbursable expense items. This modification, if enacted, will be Modification No. 2.

BASIS FOR MODIFICATION

A.

Professional Services for Asbestos Abatement

The reason for our request for adjustment is that the sum of expenses for APM/ASP services, PCM
Analysis, and Asbestos PLM Analysis equate to an expense beyond the amount we included in cur
November 17, 2015 proposal to the CDB. 1 previously addressed the events which led to this
circumstance in a Statement of Work Prior to Contract document | prepared to support the Proceed
Order — Emergency Project issued by the CDB, dated January 22, 2016.

Prior to February 3, 2016, our asbestos professional, Reliable Environmental Solutions, Inc. {RES)
was carrying out duties in conformance with IDPH rules and regulations. We are in receipt of an
email correspondence from Glen Garner of the lilinois Department of Public Health {iDPH) dated
January 27, 2016 in which Mr. Garner identifies an acceptable protocol to reduce time and expense
moving beyond February 2, 2016. Mr. Garner proposed the following protocol:

s Follow the lllinois Department of Public Health’s (IDPH) General Abatement Requirements for
Commercial and Public Buildings-{CPB) as required in Subpart D of the 77 lllinois Administrative
Code Section 855.

¢ Eliminate mini containments for glovebag removal when asbestos pipe insulation is in good
condition.

s Eliminate six {6) hour & twelve (12) settling pEI’IOdS and 2" cleans inside containments. Conduct
clearance air monitoring when all surfaces inside the contained area are dry.

s Eliminate daily air monitoring in excess of the OSHA daily air monitoring requirements.
[Prepping - {2) IWA, (1) OWA; Removal — (1} IWA, (1) OWA, (1) at each Negative Air Exhaust; 2™
Clean — (1) IWA, (1) OWA, (1) at each Negative Air Exhaust].

100 €. Washington St., Suite 220 Belleville, IL 62220 Phone: 618-277-5200 Fax: 618-277-5227 www:bricpartnership.com



Modification for Asbestos Abatement Services
Emergency Upgrade Domestic Water System

[llinois Department of Veterans’ Affairs =
Quincy Veterans’ Home, Adams County 7 ?ARTNERSH IF, LLC

CDB Project Number 040-010-105
March 21, 2016
Page 2

- & Take the minimum number of clearance air monitoring samples for CPB abatement
requirements instead of following the AHERA/IDPH clearance air monitoring requirements for a
school. [Two {2) PCM samples for containments up to 1,000 sq. ft. instead of Five (5) PCM
samples for all containments]

e Conduct gross removal inside full containments for larger removal areas when p055|b[e [Two
{2) water lines can be removed from inside the same containments]

e Construct and utilize three (3) chamber worker decontammatlon units instead of five (5)
chamber worker decontamination units.

¢ Eliminate fulltime asbestos project manager (APM) and air sampling professional (ASP) over
site. Have APM/ASP conduct visual inspection and clearance air monitoring of the contained
areas as required by Section 855.220.

¢ Contract an ASP, proficient by the American Industrial Hygiene Association’s (AIHA) Asbestos
Analyst Registry {AAR), that can analyze the phase contrast microscopy (PCM) c]earance air
monitoring samples on site (outside of the laboratory).

s Add additional asbestos workers to the project. [Five (5} asbestos workers working on 1/26/15]

e Ensure all moveable objects, which would not require pre-cleaning, are removed and replaced
from the work area by the building owner instead of the ashestos abatement contractor.

s Define scope of abatement work before mobilization to eliminate erecting, cleaning and clearing
multiple containments for the same work area.

As we understand, CDB has approved this protocol with the exception of the second bullet item,
“Eliminate mini containments for glovebag removal when asbestos pipe insulation is in good
condition.” CDB will require mini containments for all glovebag removal and clearance sampling in
all mini containments when removing pipe insulation.

This protocol addresses each of the five variance items requested by RES in their Request for
Variance letter dated January 24, 2016; and it addresses the amendments made by Mr. David Ealey
of CDB in the margins of RES’s Request for Variance letter dated January 24, 2016. At the request
of Mr. Ealey, RES will conduct a visual inspection prior to clearance where appropriate.

As of February 3, 2016, Mike Williams of RES informed Great Western Team Service of the new
protocol. Today, February 8, 2016, | requested that Mr. Bill Williams notify Doyle Plumbing &
Heating Company of the new protocol, with modification required by the CDB. The effective date
for the new protocol is February 3, 2016. Today, | also requested that Mr. Bill Williams inform
Great Western that they need to inform Reliable if there is a need for containment.

We understand that Glen Garner, or another representative from IDPH, will weekly monitor
abatement activities at the Quincy Veterans’ Home to ensure the new protocol is working
appropriately and if further modifications are required.

Attached are two letters from Reliable requesting modification, the second, dated February 29,
2016 provides additional clarification for the design portion, as requested by Todd Delaynes. Also
attached, are pertinent Certifications and Disclosures forms.
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B. Professional Services for Environmental Consulting

We encountered an underground fuel storage tank which required removal. The Using Agency
directed a local firm to extract earth samples from the excavation and have the samples analyzed
by a local laboratory. This work has been completed and is not part of this modification request.
However, the local firm did not have the capacity to complete the process. Therefore, | contacted
Perry Environmental and asked that they provide a proposal to complete the process; it is attached.
We are requesting a modification to add their work to our contract. Refer to the attachment for
the proposed scope of work.

C. Professional Services for PSBA

PSBA is requesting a modification to our agreement with them in the amount of $12,842.10 for
work related to site gas improvements to accommodate the new water heaters and for
construction of the temporary chemical injection building, neither of which was in our original
proposal (see attachment). This is work associated with the site gas distribution system related to
installation of the new water heaters. At the time of our original prop'osal, we did not know the gas

loads associated with the new water heaters nor did we know the extent and capacity of the
existing site gas distribution system. Once we determined the extent and capacity of the existing
site gas distribution system, we were in a position to evaluate changes needed to accommodate
new water heaters, which in turn, necessitated changes in the existing site gas distribution system.
Regarding the temporary injection building, its need resulted from repeated failures of the
temporary injection station constructed along Locust Street as winter set in. This station was
constructed sometime before our involvement in the project.

After our February invoice, for PSBA, we have a remaining balance of $380.42 in Additional Services
and $9,478.34 in Construction Observation. | have asked PSBA to estimate the amount of time they
believe they need to complete the project; they have stated time equivalent to $38,000.00 in fee
and that this time is in addition to the $12,842.10 hereinbefore mentioned. Time associated with
the additional $38,000.00 request is related to more time than originally planned for construction
of the permanent water treatment station in the 6-bay garage and elongation of the project
schedule from its original conclusion of December 31, 2015 to June 2016 requiring additional
participation in regularly scheduled project meetings (every Wednesday). Therefore, we are

requesting a net increase in compensation for PSBA in the amount of $40,061.68 rounded to
$41,000.00.

D. Professional Services for BRiC
Attached, please find our actual labor costs through March 18 and our projected labor costs from
March 19 through June 30. These costs impel us to request a modification request in the amount of

$95,000.00. The causes contributing to this request follow:

e Our original proposal inciuded time to evaluate the need for and the extent of new hot water
recirculation piping to be installed via site investigation. Installing a working recirculation
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system to provide 160 degrees F. hot water supply at each outlet and new flues for the water
heaters turned out to be much more difficult than originally thought. The work was extensive,
requiring design work in 29 buildings.

¢ More difficulty than expected determining site dead end pipes.

¢ More difficulty than expected assessing mixing valve locations, particularly with respect to
showers and kitchens. An extensive effort was also conducted to eliminate as many fixtures as
possible {those no longer working and/or deemed permissible for removal through coordination
with IDPH and/or Long Term Care officials and the Using Agency).

* Installation of site automatic flush valves which was not in our original proposal.

* Pipe corrosion testing.

s Construction of the temporary injection building.

*» More extensive coordination and checking required to validate contractor pay requests and
recently approved change order.

s Developing flushing protocol. . : .

+ Assessing impact of work on the domestic water system on the campus fire protection system
and coordinating impact with two previous designers of fire protection projects.

e Elongated project schedule shifting from final acceptance of December 31, 2015 to lune 2016.
Project management, on-site meeting time, coordination with the contracter; all contribute to

extra costs. The project schedule was extended as a reflection of the amount of work to be
completed.

E. Reimbursable Expenses
- Printing

After our February invoice, we have a remaining balance of $863.95 in this account. We are sitting
on invoices which total $3,282.563 {see attachment}. We request an additional $4,000.00 be added
to our current contract amount of $2,500.00.

Of the $3,282.63 in invoices we have received, the bulk, $2,400.00, is associated with scanning
existing as-built drawings to a large scale such that we would not have to redraw the existing site
utility plans (8 drawings at $300 each). This is work associated with the site gas distribution system
related to installation of the new water heaters. At the time of our original proposal, we did not
know the gas loads associated with the new water heaters nor did we know the extent and capacity
of the existing site gas distribution system. Once we determined the extent and capacity of the
existing site gas distribution system, we were in a 'position to evaluate changes needed to
' accommodate new water heaters, which in turn, necessitated changes in the existing site gas
distribution system. The addition of $4,000.00 to our current contract will allow us some float
should additional printing occur; at this stage of the project, we expect minimal expenditures.

Per Diem

As of submission of our January invoice, we have exceeded our per diem budget by $416 -
presently our budget for per diem expenses is $3,000.00. We have projected time on site for Ken

10
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Stark for Basic Service work and Construction Qbservation work between February 1 and the end of
June, 2016 and possible supplemental technical assistance, the result of which is a total deficit of
$1,900.00, inclusive of the $416 deficit.

Since Ken Stark has been able to move back into the Guest House on campus, we are avoiding the
cost of lodging thus we project a surplus — presently, we have $5,054.83 remaining in this
reimbursable expense item. We expect that whenever Ken is on site, he will be able to stay at the
Guest House therefore, we do not expect any future charges against our lodging account.

We request the remaining balance of $5,054.83 be allocated to Per Diem.
" Flow Test
~ We need to conduct a flow test on the domestic water system in order to validate that sufficient
- pressure and flow is available for fire protection services on campus after the water main changes

are made. We estimate this test to cost around $5,000.00. We do not have this in our current
contract.

ADDITIONAL COMPENSATION REQUEST
A. Professional Services for Ashestos Abatemnent

. Inour contract dated November 25, 2015, we had included the following:

Asbestos Abatement

1. APM/ASP: $3,240.00
2. Bulk Sample Analysis: $500.00
3. Air Samples: $450.00

Refer to RES’s February 5, 2016 proposal, attached totaling $65,830.00. We are requesting a
modification for the difference, or $61,700.00. The RES proposal reflects the current protocol.

Attached, 'pl'ease find a copy of the employee pay stub for the individual performing APM/ASP
services for RES, documenting DWE, and the accompanying notes from a conversation | had with
Bill further documenting RES’s use of the CDB allowable 2.6 multiplier.

B. Professional Services for Environmental Consulting

e Perry Environmental

1. Llabor: Hourly Not To Exceed Maximum of $5,400.00
2. lab Samples: not to exceed amount of $500.00

1
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C. Professfonal Services f@r PSBA
s Labor; $41,000.00

D. Prof_essiona[ Services for BRIC Parinership, LLC
e Labor: $95,000.00

E. Reimbursable Expenses

¢ Printing Request: §4,000.00
» Flow Test: $5,000.00

Total Modification Request: $212,600.00

Thank you for considering my request; if you have any questions or you are in need of additional
information, please call me.

Sincerely,

BRIC Partnership, LLC

Thomas E. Buchheit, PE, CEM

cc: Mr. Rich Meyer, CDB
Mr. Todd Delaynes, CDB

Attachment: February 5, 2016 RES Revised Proposal
Michael J. Williams DWE Calculation
February 29, 2016 RES Letter Addressing Design
RES Forms B
Perry Environmental Proposal
The Business Center Invoicas (2)
VeraPlan Inveice
March 2, 2016 PSBA Request for Modification
BRIC Labor Projections
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CAPITAL DEVELOPMENT BOARD Agenda Item

SUBJECT: Staff Recommendations for Boérd Selection of Architect/Engineers

ESTIMATED
TOTAL PROJECT
PROJECT NO. FIRM/JOB DESCRIPTION COST
546-096-009 Replace Roof and Site Improvements $1,167,500
| Department of Military Affairs
Decatur Army and Aviation Support Facility, Macon
County
FIRMS RECOMMENDED IN ALPHA ORDER:
Charles Joseph Pell Architects Inc.
Prairie Engineers of Hllinois, P.C.
Steckel-Parker Architects, Inc.
546-315-016 ~ Demolish Armory $ 350,000

Department of Military Affairs
Salem Armory, Marion County

FIRMS RECOMMENDED IN ALPHA ORDER:
Civil Design, Inc.

Eggemeyer Associates Architects Inc.
Hurst-Rosche, Inc.

13



A/E SELECTION COMMITTEE RECOMMENDATIONS

April 12, 2016
CDB PROJECT NO: 546—096-_009 '
PROJECT DESCRIPTION: | Replace Roof and Site improvements
PROJECT LOCATION: Department of Military Affairs

Decatur Army and Aviation Support Facility, Macon County
APPROPRIATION AMOUNT: $ 126,000
ESTIMATED TOTAL PROJECT COST:  $1,167,500
PROJECT SCOPE OF WORK:
The Decatur AASF #1 (H0701) is a 43,010 square foot, three-story building constructed in 1976.
The scope of work provides for replacing the roofing system, including insulation, substrate, flashing,
drainage and other associated roofing accessories. The scope also provides for paint and exterior
envelope repairs and sealing; repair and replacement of hangar insulation to maintain temperature in
the work space; and, upgrading the parking lot, including installing an underground storm sewer system
to accommodate surface drainage and replace fencing as reqguired.

Expedited Services: The program analysis/schematic design must be completed and full design
services negotiaied and executed by September 30, 2016.

A combined MBE/FBE goal of 15 percent is applicable to the A/E team. A VBE goal of 3 percent is
applicable to the A/E team.
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A/E SELECTION COMMITTEE RECOMMENDATIONS

April 12, 2016
CDB PROJECTNO: 546-315-016
PROJECT DESCRIPTION: Demolish Armory
PROJECT LOCATION: ' Department of Military Affairs

Salem Armory, Marion County
APPROPRIATION AMOUNT: $ 350,000
ESTIMATED TOTAL PROJECT COST:  § 350,006
PROJECT SCOPE OF WORK:
The Salem Armory (H3300) is a 30,800 square foot, two-story building constructed in 1938.

The scope of work provides for demolishing and removing the Salem Armory Building. The building
consists of concrete reinforced walls and supports for the office area, concrete reinforced beams that
support the roof deck for the drill hall, a concrete roof and a concrete basement. The basement
contains a shooting range and has multiple service tunnels for piping. The work will include the
closure/capping of utilities serving the building and the site, including removal of the basement with
minimal disruption to the surrounding community. Abatement of asbestos-containing materials and
lead may be required.

In general, demolish the building and leave a graded site suitable for future occupant use. This would
include the removal of all contaminated materials and debris from the site while leaving a graded
seeded lot where the building and parking area are now.

This project will have an accélerated design and construction schedule with the Notice of Award issued
to contractors by September 30, 2016. The Orientation Meeting will be held within one week of Board
approval

There are no MBE/FBE/VBE goals applied to the A/E team but participation is encouraged.
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CAPITAL DEVELOPMENT BOARD

Informational Item

SUBJECT: Director’s Selection / Information ltems

PROJECT NO.

FIRM/JOB DESCRIPTION

. 250-025-029

Emergency Pump Repair and Replacement
Depariment of Central Management Service
James R. Thompson Center, Chicago, Cook County

SELECTED FIRM:

Henneman Engineering Inc.

186

ESTIMATED
TOTAL PROJECT
cosT

$ 450,000



CAPITAL DEVELOPMENT BOARD ) INFORMATIONAL ITEM

A/E SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE: April 12, 2016
CDB PROJECT NO: 250-025-029
PROJECT DESCRIPTION: Emergency Pump Repair and Replacement

PROJECT LOCATION: Depér’rment of Central Management Service
' James R. Thompson Center, Chicago, Cook County

- PROJECT AMOUNT: $450,000
- PROJECT SCOPE OF WORK:

The James R. Thompson Center (JO205) is a 1,200,000 square foot, 19-story building constructed
in 1985.

The scope of work provides for the emergency repair and replacement of the refrigeration pumps to
the HVAC system.

ARCHITECT/ENGINEER: Henneman Engineering, Inc. 29814
200 South Wacker Drive, #800
Chicago, IL 60606

APPROVED BY THE EXECUTIVE DIRECTOR: March 7, 2016
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FY16 CDB BOARD MEETING SCHEDULE

DATE TIME LOCATION
Chicago, Springfield &
July 14, 20156 11:00 a.m. Collinsville video-conference
Chicago, Springfield &
August 11, 2015 11:00 a.m. Collinsville video-conference
CANCELED Chicago, Springfield &
September 8, 2015 11:00 a.m. Collinsville video-conference
RESCHEDULED Chicago, Springfield &
September 15, 2015 11:00 a.m. Collinsville video-conference
Chicago, Springfield &
October 13, 2015 11:00 a.m. Collinsville video-conference
SPECIAL MEETING Chicago, Springfield &
October 30, 2015 10:00 a.m. Collinsville video-conference
Chicago, Springfield &
November 10, 2015 11:00 a.m. Collinsville video-conference
CANCELED Chicago, Springfield &
December 8, 2015 11:00 a.m. Collinsville video-conference
RESCHEDULED Chicago, Springfield &
December 15, 2015 11:00 a.m. Collinsville video-conference
Chicago, Springfield &
January 12, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &
February 9, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &
March 8, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &
April 12, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &
May 10, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &
June 14, 2016 11:00 a.m. Collinsville video-conference




